TOWN OF ADDISON CHANGE ORDER FORM

Change Order Number: |
Project Name: Belt Line Road Underground Utilities
Project Number(s): 14-10
Project Manager: Kent Power/Ryan Reynolds
Date: 03/27/2015

INTENT OF CHANGE ORDER

Change order incorporates the increase in materials cost as a result of Addison’s request
to delay award. Additionally, the change order incorporates previously removed striping
line items to allow JBC to temporarily restore Belt Line in a manner that is consistent
with Addison’s prioritization of public safety. Lastly, the change order adds 180 calendar
days to the original contract period.

DESCRIPTION OF CHANGE

Refer to Section D

REASON FOR CHANGE

Item ] — Increase in Materials Cost: Upon Addison’s request JBC agreed to delay the
construction award. This request was made in an effort to allow Addison City Council to
adequately communicate the Belt Line Underground budget. JBC realized an increase in
the cost of concrete during this delay, See attached letter dated 25 September, 2014 for
further information.

[tem 2 — Additional Striping: The Belt Line Underground project was modified after the
first selicitation fo procure overlay in a separate contract. The striping line items
associated with the restoration efforts were packaged with the overlay items and
subsequently removed. JBC and Addison strive to provide a safe environment for the
fraveling public. The addition of striping items to occur upon the completion of each
segment will substantially increase the quality of the temporary restoration. See attached
letter dated 26 February, 2015 for further detail.

Item — Time [ncrease: Upon Addison’s request to delay the award of the construction
contract, JBC requested 180 additional calendar days to allow them to complete any
construction activity started during the time of the award delay. Addison and JBC agreed
to the time extension. See atfached letter dated 25 September, 2014 for further
information.

Papelof3



D. EFFECT OF CHANGE ON CONTRACT PRICE

This change order will have the following effect on the cost of this project;

Additions

1. $2/CY increase in concrete pricing due to construction award
delay.

7710.00

cY

515,420.00

2. 4" pavement markings, (broken).

4180.00

LF

8,350.00

3. 4" pavement markings, (solid).

2096.00

LF

4,192,004

4. Add 180 calendar days as a result of contract time negotiation due
to construction award delay.

0.00

Deletions

NONE

Total

27,972.00

Criginal Contract Amount

8,789,241.80

Total Contract Amount {including Previous Change Orders)

8,789,241.80

Amount of this Change Order 27.972.00
Revised Contract Amount 8,817,213.80
Total % Increase/Decrease {Including Previous Change Grders) (.39%
E. EFFECT OF CHANGE ON CONTRACT TIMFE
The work required under this change will add the following time to the contract:
Original Contract Time {in days) 468
Total Contract Time Including Previous Change Orders {in days) 468
increase/Decrease in Time from this Change Order (in days) 180
Revised Contract Time (in days) 648
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AGREEMENT

By the signatures below, duly authorized agent of the Town of Addison, John Burns
Construction Company of Texas, Inc. do hereby agree to append this Change Order
Number | to the original contract between themselves, dated 01/11/2014 (insert original

contract date).

John Burns Construction Company of Texas, Inc.

Company Name

P.O. Box 1117
Lewisville X 75067
City State Zip

{972} 434-6789

Phone

Sighgiire /

Design Engineer’s Signature

Design Engineer’s Signature

Copies: Couniractor {2)
Department
City Secretary
Strategic Services Manager

Project Manager

Department Director

Fin. & Strat. Services Representative

City Manager

Council Agenda: Agenda Date
(if applicable)  ltem Number
Approved
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October 6, 2014

John Burps Construction Company of Texas, Ine.
PO, Box 1117
Lewisville, Texas 75067

Atin: Mr. David Jones

Re: Belt Line Road Electrical Underground PH I — Contract Execution & Increased
Materials Cost

Dear Mr. Jones:

Please accept this as acknowledgment that Addison has received your two (2} letters titled
Belt Line Road Electrical Underground PH I - Contract Excontion dated Septemher
25,2014,

During the procurement phase Addison chose to delay the Construction award o allow for
adequale {ime to communicate the updated budget, in a transparent forom, to Addison
residents.  Addison acknowledges that during this delay John Burns Construction Co, of
Texas, Ine. (JBC) was forced to update quotes from material suppliers. Addison would
like to ensure that JBC not incur any increase in cost as a divect resalt of the delayed award,

Addison agrees that a change order will be executed to address the increase in materials
cost associated with the delayed award for cement as detailed in JBC’s attached request. It
is the intent of Addison to issue this change order prior to the time of the first established
price increase in January, 2015,

Sincerely,

A1 oy
Lea Dunn
City Manager

Attachment 13 Letter titled Belt Line Road Electrical Underground PH 1 Contract Execution dated
Septenber 25, 2014

OEVELORMENT Siliges | ™ | 2, e R
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September 25, 2014

Town of Addison — Infrastructure and Operations Services
16801 Westgrove Dr.
Addison, Texas 75001

Attn: Ms. Lisa Pyles
Re: Belt Line Road Electrical Underground PH 1 Contract Execntion
Dear Ms, Pyles:

Iohn Bums Constroction is very gager fo enter ingo contract for the Belt Line Road
Electrical Underground PH I project. As you are well aware this project hod an extended
period of time pass between the bid date and the actual award date for reasons out of pur
gontrol. During the delay John Bumns committed to holding our pricing for the portion of
werk that was beiag completed by our own forces. However vendor prieing for materials
and supplies during the delay had 4 potential to incrense bevond that which was provided
on the bid date. After it was clear that the project award was eminent JTohn Bums reached
out to our vendors and suppliers requesting that they hold their pricing for the term of the
delay. All vendors and suppliers, with the exception of onr concrete vendor (Redi-Miy),
were able and willing to hold their pricing.

John Burmns would request the Town of Addison to issue g change order concurrently with
the contract documents that would allow an adder for conerete supplied after 1-1-15 for
$2icubic yard with an additional adder for concrete supplied after 9-1-15 for $7/cubic
yard. These increases are above our original guofed prives. Please refer to the attached
gquotes for adjusted adders ag per Redi-Mix.

Sincepely,.
s A
# Z j ;43 i ‘\*M
_M—»‘*-“ﬂ i N

Diavid A. Jones
Chief Bstimutor

SINCE 1808
WE ARE AN EQUAL OPPORTUNITY CONTRACTOR
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Atention: OAVID JORES

Customer Name: JOHN BURNS CONSTRUCTION GO OF TEXAS, INC

Fax # Emaily diones@ibooo com

Plant North Dallag Concrete Plant

Projoct Name: Belt Ling Underground Eleciical (Phase 1) 201100586092

Project Address: Marsh To Midway Addison TX 75001

Terms:  Net 10U PROX Esvalation Date 13 14142045 Escalation Amount $5.00

Escalation Date 2: Escalstion Aviount;
Encalgtion Date 3; Escalation Amount:
We are pleased fo quote you the following, subject {o the terms and condiifons ncluded,
Material Unit A Mix Description Mix # Price
Concrele | cuyds 4500 NR HIGHAIR DNP2KEZ7 | §87.15
Cancrete oo yds 300D NR AR 67LS 1011624 | 38005
Congrele cuyds 12000 PSIAIR 10611524 | 884,37
TOTAL ESTIMATED QUANTITY. 7,110 su yds
THIS GUOTE WALID UPOM BCCEFTANCE AND FiRM THREU .|

FOR CUARANTEED SERVICE AS DISCUSSED ADD $13.00/CY
Energy Fos Load Applied To Al Deliverios $21.00
Envire.Charge Load Envirenmental Compliance Charge $15.00
Cementiious Sack Adl 12 Back B250
Cementitiols Sack Adl. Full- Back 45.00
Fly Ash wiaterial N¢ Fiy Ash Up-Chaige §z.00
Adrmix Cyd Mid-Range Water Hedyoer $3.80
Sdmix Cyd Super P {High Range Water Reducer) 5700
Fiber Lyd Fiber Mesh 150 {1 Lb Diosage Rate) 37.00
Fiber Cyd Fiber Mesh 200:(1.5 Lb Dosags Rale) $10.50
Accelerator Oz Site Set $0.08
Retarder Oz Stte Frash $0.20
foe Cyd Temperature Cogtrol - 1 Bag 51050
e G Tampersture Contred - 2 Bags 2100
loe Cyd Tamperature Conirol -3 Bags 53150
i Load Load Minimuny Load Fee (=8 oyd} #0000
Wash DutFes Truck Color'Wash Out Fee (perfruck) 750D
Eng Feas Each Engingcr Approval Stamp 210000

The selfer offors this Gaotation for scceptance within 30 days. after which it Is-subject to confirmation.
This Quutation shall become a contract of sale whan accepled by the buyer and approved by the seller's
gredit department. Prices sabject lo gopliicalbie sales taxes. Deliveries are subject to avallabiity of masterials.

Date; Date; 243204 v
Name: , Name: Cralg Janecka ' Cell. (214) 8624248
Tithes: Eamall mg@necka@us-mmmte.cq_m

JOHM BURNS Fadi~Mix Conerete

CONSTRUCTION COOF

TERAS, INC

381 M. Main Stroet ~ Euless, Toxas 76038 ~ (817) 855-4058 Fax [817) 855-4044
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The seller offers this Quotstion for aecentance within 30 days, afier which it is subject to confirmation.
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Quotation
Attention: DAVID JONES
Customer Name: JOHN BURNMS CONBTRUCTION GO OF TEXAS, NG
Forsl ¥ " Ermally disnsa@@ibeco.com
Plant Horih Dallas Concrate Plant
Project Nahie: Belt Line Underground Electrical (Phass [} 2011005
Project Address Marah To Midway Addison TX 78001
Terms:  Nel 10t PROX Escalation Date 1; HABs Escalation Amount: §7.00
Escalation Date 2 9102015 Escalation Amount: 00
Escalation Date & Escalation Amounl:
o We sre pleased to quole vau the folfowing, subject to the ferms and conditions included.
Material Unit Mix Description 1 Mix# Price
' Concrels o yds 4500 NR HIGHAIR DNP2R527 $57.13
Concrete cu yds 3000 NR AIR 8718 024 | 38005
Congrate cu- yds 2000 P31 AIR 10GT1624 - 1 84,37
TOTAL ESTIMATED QUANTITY: 7,040 cu gﬁ
(FREVIBED" 9/25/14 THIS QUOTE VALID UPON ACCEPTANCE ARD FIRM THRU 10/1/15
FOR GUARANTEED SERVICE AS DISCUSSED ADD $13.00/CY
Energy Fee Loud Applied To Al Deliveries £21.00
Enviro.Chargn Load Environmental Complistce Charge $15.00
Cemantitious Sank Adi. 142 Back $2.50
Cemantitious Back Adj, Fult Sack $5.00
Fly Ashy Material Mo Fly Ash Up-Charge F2.50
Adimix Cyd Mig-Range Water Rediiear $3.50
Addrmix Cyd Buper P {High Range Water Reducer) $7.00
Fihar Gyd Fiber Mesh 180 (1 Lb Dosags Rate) $r.a0
Fiber Oyd Floer Mesh 300 (1.8 Lb Dosage Rate) $10.80
Ascslerator Oz Shie Set 50.08
Retarder Oz Site Frash $0.20
foe Cyd Tamperatire Contyol-1 Bag $10:50
o] Cyd Tomperaiure Contro! - 2 Bags £21.00
fue Cyd Temperature Control - 3 Bags $31.50
Min.Load Load Mindmurn Losd Fee {<8 oyd) B100.00
Wash Qui Fee Truk Color Wash Oul Fee (per truck) §75.00
Erg.Fans Each Enginesr Approval Slamp $100.00

This Quotation shell become a cordract of sale whan avcepted by the buyer and aporoved by He sefler’s
cradit department. Prices subject fo applicable sales laxes. Deliveries are subject lo availability of materials.

Date: ~ Dater 9252014
Mams: Name: - CraigJanscka Cull: (2148524248
This: E-mall  danecka@us-concrete.com

JOHN BURNS Redi~Mix Conorete

CONSTRUCTION GO OF

TEXAS, INC

331 N. Main Street ~ Euless, Texas 76039 ~ (817) 8359058 Fax (8171 8354044
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ohn burns 1 .~
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construction company LEWISVILLE, TEXAS 75067

of Texas, ing. METRO {972) 434:6789
ot Toxas, ing EAX N, (972) 221-8801
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February 26, 2015

Town of Addison — Infrastructure and Operations Serviges
16801 Westgrove Dr.
Addison, Texas 75001

Attn: Ms, Lisa Pyles

Re: Belt Line Road Electrical Underground PH 1— PCO #1 — Additional Pavement
Striping

Disar Ms. Pyles:

John Burns Construction would like to present this potential change arder to the contract
for the additional pavement striping that is requived on Belt Line Road. This change order
covers the re-striping required between Marsh and Midway after the temporary
construction striping 1s removed. The eriginal contract scope covered the removal of
existing stripes and placement of temporary construction zone stripes, but removed the
seope of work that entailed retuming the lanes to the previous configuration when the
pavement items were removed. This change order also covers the refreshing of pavement
strining on Belt Line Road from Midway to the Dallas North Tollway. This was requested
as an extra to temporarily fix the pavement striping until the pavement overlay contract is
completed.

Please see the attached bresk out sheet for pricing details. This price of this change order
is Twelve Thousand Five Hundred Fifty Two Dollars and Zero Cents ($12,552.00)

Sincerely,
§3§’$§3£f gfg«# 4 (,x”
Kyle Pedigo

Project Manager

SINCE 1908
WE ARE AN EQUAL OPPORTUNITY CONTRAGTOR
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Belt Line Infrastructure improvements
Town of Addison
Additional Pavement Striping

BID UNIT ACTUAL
[TEM # DESCRIPTION QTY _UT ___ PRICE TOTAL
NA  MARSH TO MIDWAY - 4' BRK 4180 LF 200§ 8,360.00
‘ ' 5 2.00 4,19

LF

TAL




Ociober 14, 2014

John Burns Construction Company of Texas, Inc.
PO Box 1117
Lewisville, Texas 75067

Atin: Mr. David Jones
Re: Belt Line Road Electrical Underground PH 1 - Contract Execution & Time Extension
Dear Mr. Jones:

Please accept this as acknowledgment that Addison has received your letter titled Belt Line
Road Electrical Underground PH I — Contract Execution dated Septembery 25, 2014.

Disring the procurement phase Addison chose to delay the Construction award to allow for
adequate time to communicate the updated budget, in a transparent forum, to Addison
residents. Addison acknowledges that during this delay John Bums Construction Co. of
Texas, Inc. (JBC) was forced to secure additional work., Addison would like to ensure
adequate consideration is given o JBC’s gbility to accomplish additionally secured work
while still adhering to the original intent of the construction contract to limit disruption o
the traveling public.

As per our Pre-Construction conference held on September 24, 2014 and our subsequent
communications regarding a 180 day time extension, Addison agrees that a change order
will be provided, per your request, for up to 180 calendar days additional time with the
understanding that JBC agrees to provide a minimum of two (2) crews throughout the
duration of the project after March 18, 20135 or upon the mobilization of the second crew
at an earlier date.

Sineerely,
J{fmﬂ j!« K ’mguwwmwmwmmwﬂmw
Lea Dunn

City Manager

Attachment 1: Letter titled Belt Line Rosd Eleetrical Undergrovnd PIH 1 - Costract Excoution dated
Sepiember 25, 2014

ABIHNBONTERAG HEY
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construction company
of Texas, Inc.

. FAX NG, [572) 221-8301

PO HOX 1917
LEWISVILLE, TEXAS 75067
METHO (872) 454-6788
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September 25, 2014

Town of Addisan — Infrastructure and Operations Services
16801 Westgrove Dr.
Addison, Texas 75001

Attt Ms. Lisa Pyles
Re: Belt Line Road Electrical Undergronnd PH [ - Contract Bxecution
Dear Ms. Pyles:

Jobn Burns Constouction is very eager 1o enter into contract for the Belt Line Road
Electrical Underground PH Iproject. As you are well aware this project had an extended
period of time pass between the bid daie and the sctual award date for reasons out of our
control, During the delay and uncerainty of the project award John Burns was forced to
secure additional work in the interim. "The captured work has led John Bums to only be
capable of supplying a single crew for the start of the project. A second crew will be
added as they ave available which has effectively strefch the project out approximately 6
additional months.

Jolm Burns would request the Town of Addison to issue a change order concurrently with
the contract documents that would add ag additional 6 months of duration to the 458
Calendar Days currently in the contract documents. Please refer to the attached schedule
for visual confirmation that this additional time will be required to complete this project
with a single crew starting the project. John Burns assures the Town that this extension
will not be used to facilitate s slower project start, We will dedicate crews ug needed
throughout the entire project, when work is available to be performed. Per the attached
schedule the second erevw will start no later than March 18, 2015,

Sincerely,. oo P
i £ o i 7 P -
{ e ,.-~~~"""M“ rmww#_,_..v Lo
Dawid A, Jones
Chiel Hattmatoy
BINCE 1308

WE ARE AN EQUAL OPPORTUNITY CONTRACTOR
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